

DATE	19 December 2013
TIME	3pm
VENUE	SIS GSR 2-7
ATTENDEE(S)	Chua Pei Shan, Gwendolin Tan, Lim Xin Yi, Shemin Ang, Ng ZhenYuan
ABSENTEE(S)	-

AGENDA	<ol style="list-style-type: none"> 1. Project Updates for the next iteration 2. Confirm dates for next internal meeting and coding 3. AOB
---------------	--

Topics	Details
Brief on next iteration	<p><u>Iteration 6</u></p> <p>Tasks:</p> <ul style="list-style-type: none"> • Edit Scenario • View all Scenario • 2 Types of Edit Function <ul style="list-style-type: none"> ○ Edit/View Scenario ○ Edit Lane • Delete • Export • User Authentication (Register, Login/Logout, Validation, Session and Forget Password) <p><u>Iteration 7</u></p> <p>Tasks:</p> <ul style="list-style-type: none"> • Interactive Tool Tip • Register New User • Consolidation • UAT • Multiple Scenario <p><u>Iteration 8</u></p> <p>Tasks:</p> <ul style="list-style-type: none"> • Deconsolidation • UAT
AOB	<p>1. Questions to clarify with Client:</p> <ul style="list-style-type: none"> • Ask client if he wants to show the scenario form or just a pop up for scenario name?

	<ul style="list-style-type: none"> • What is the web service that is available for us to calculate lane information? • Can user export the scenario results into C Drive? • Is user allowed to rename scenario name while in the edit mode? • What is the preferred edit and routing procedure? • When user delete a lane, will it remove line only or markers will removed as well? <p>2. Confirm dates for next internal meeting and coding</p> <ul style="list-style-type: none"> • 27 Dec 2013 • 30 Dec 2013 (Client)
--	--

S/N	Task	Member Responsible	Due Date

The meeting ended at 6pm. These minutes will be circulated and adopted if there are no amendments reported on the next three days.

Prepared by,
Xin Yi

Vetted and edited by,
Pei Shan