

# CONTENT OUTLINE

- Iteration Update
  - Scope & Progress
    - Outstanding: Multiple Learning & Admin Panel
  - Clarifications with sponsor
  - User Testing 4 Next Wed, 7pm
    - ▶ Final UT
- X-Factor (Finals)
- Demo (Current Application)

#### ITERATION UPDATE

**Current Iteration Upcoming Meetings Upcoming Milestones Current Iteration** Documentation, Pitch Video, Poster Iteration 13 User Testing Every Mon - Sponsor 13 / 15 Every Thurs - Internal Iteration 14 Every Fri - Supervisor POD 3 (29 March) POD 4 (2nd April) <u>Iteration 15</u> Finals

### X-FACTOR

To perform 2 lab sessions with MITB and Retail Banking students, and achieve at least 30% improvement in results in the post-quiz

### USER TESTING 4

- ▶ 21st March, Wednesday, 7-8pm
- ▶ 35 participants
- ▶ SMU SIS students from Year 3 4
- Functionalities
  - View Account Balance
  - Add Payee
  - Transfer Funds
  - View top 3 spending
  - Scoreboard
  - Admin Panel

## USER TESTING 4

- 21st March, Wednesday, 7-8pm
- ▶ 35 participants
- ▶ SMU SIS students from Year 3 4
- Functionalities
  - View Account Balance
  - Add Payee
  - Transfer Funds
  - View top 3 spending
  - Scoreboard
  - Admin Panel