

Date : October 15, 2014
Location : BP Meeting Room (Client Location)
Subject : UAT and timeline discussion
Attendee : Gokarn Ila Nitin, Mi Mi Han Kyaw, Siddhant Kanaujia, Phyu Phyu Htant, Peter Morrison, Terence Tan Yeow Khin
Absentee : Pujara Aniket Pinakin

AGENDA

- Client suggests another UAT with real users (Team has planned ahead)
- Updates the major changes team made in midterm
- Upcoming changes
 - a) Remove timer for referencing (*Considering*)
 - b) Display time left in slides (*Confirm*)
 - c) Question Bank (Random order) (*Considering*)
 - d) Schedule Publish/Recall (*Confirm*)
- Update about midterm review and feedback
- Informed Final Presentation : 28 Nov 930AM
- Timeline updates based on scope left
- Proposed UAT with clients : 11 Nov Tuesday (Mr.Terrance will get back)
- Client Advice
 - To give time for Open Source set up
 - To make a time to freeze to make changes in terms of scope and stop making changes
- Team Request: 1) deployed live on client (Week 14 Monday)
 - 2) 30 Nov latest for second deployment (Preferred before 28 Nov)
 - 3) UAT with clients – a mix of new and old testers
- Deployment
 - a) Test Server (May be Amazon Web Server)
 - b) Less experience in deploying as a cloud version
- Demo (Improvement based on UAT)
 - Checkpoint submit button
 - Checkpoint anesthetic issue
 - Different timing for different slides display (Two Places)

Notes:

- Request internet access in advance

Prepared By,
Phyu Phyu Htant