

Date:	28th January 2014
Time:	9:30 AM - 10:36 AM
Venue:	SIS Level 2, GSR 2-5
Attendees:	<p>Team:</p> <ul style="list-style-type: none"> • Shanaaz • Wah Chun • Yousof • Fariq • Eng Sen • Glen • (Client: Chris Boesch)
	<p>Agenda:</p> <ul style="list-style-type: none"> - Weekly Team Update - Client Email Clarification <p><u>Tournament Progress:</u></p> <ul style="list-style-type: none"> Create and Manage Tournament – Eng Sen - During the rounds, can't retrieve data - Manage – once you can create then you can manage - Create Tournament – 28th Jan - Manage tournament – Glen needs Eng Sen to complete his create manage - Countdown on manage needs to be completed - Automatic Mentor Assignment can be started - Live Ranking (Fariq) – need to simulate data changing + timeout/refresh might be an issue <p><u>Events:</u></p> <ul style="list-style-type: none"> - Need to retrieve data to the table partial <p><u>Purpose Driven & MB Coaching</u></p> <ul style="list-style-type: none"> - Need to test on server side - Can't simulate data set for MB Coaching – too many calls - Need to check the data structure (existing) - Need client to teach how to create an API tomorrow - After API, can re-deploy <p>Client Email Clarification:</p> <ul style="list-style-type: none"> - Client requesting for Admin page for MB Coaching - Plan of Action: <ul style="list-style-type: none"> + Need to re-emphasize the given requirements + Use the paper prototypes + If we go ahead, need to replace Web Games module + Schedule is tight – taught by our Supervisor, we can't accept any changes.

+ Better to have completed and quality functions

Showing Client 29/1 @ 1:30 PM:

- + Events Page
- + Mention to client Problem Contribution will be postponed to a later iteration.
- + Tournament Progress
- + How to complete API – Yousof, Fariq
- + MB Coaching and Purpose driven
- + Need to discuss about the admin module

Prepared by,

Shanaaz