

TEAM TENACITY PROGRESS REPORT 2
Reporting Period: SPRINT 2 – 3rd November 2012 to 22nd November
Review Date: 22nd November 2012

Goals for SPRINT 2:

No.	Task
1	Bug Fix : Validated Log in
2	Bug Fix Ensure that a logged in user (super users and other roles with the pre-determined privileges) can add a car part into the system
3	Bug Fix Ensure that a logged in user with the pre-determined privileges to access inventory module and check transaction logs
4	Bug Fix Ensure that a logged in user with the pre-determined privileges to access inventory module and filter the records
5	Code Inventory Management Functions – CRUD of car/parts in inventory management system
6	Code logging function of Inventory Management Functions
7	Code filter functions in inventory management system

Summary of Work Completed till Date:

Due Date	Task	Description	% of Work Completion	Status
20/11/12	1	<ul style="list-style-type: none"> Bug Fix 	100%	Completed
20/11/12	2	<ul style="list-style-type: none"> Bug Fix 	100%	Completed
20/11/12	3	<ul style="list-style-type: none"> Bug Fix 	100%	Completed
20/11/12	4	<ul style="list-style-type: none"> Bug Fix 	100%	Completed
20/11/12	5	<ul style="list-style-type: none"> Code Inventory Management Functions – CRUD of car/parts in inventory management system 	100%	Completed
20/11/12	6	<ul style="list-style-type: none"> Code logging function of Inventory Management Functions 	NIL	Bug Found during Testing
20/11/12	7	<ul style="list-style-type: none"> Code filter functions in inventory management system 	NIL	Bug Found during Testing

Ongoing goals

No.	Task
1	Bug Fix for Task 6
2	Bug Fix for Task 7