Internal Meeting Minutes 13

Date: 06 February 2015 **Time:** 2:00pm – 5:00pm

Place: SMU LAB

Attendee List:

	Chloe
	Gerald
	Hexing
	Arinah
	Farah

Agenda for the Meeting

- URGENT: Identification of task to be completed after changing of project scope and requirements
- Delegation of work to respective individuals
- Other business

Minutes

Discussion Topic	Action By
Identification of tasks to be completed after changing of project scope and requirements	ALL
1. Normal cart functionalities (product browsing, add to cart)	
2. Payment management(paypal)	
3. Inventory management	
4. Mass Email	
5. BO(client request to have a simple BO function to allow	
customer to add to cart even if its oos. The front end show oos	
when user	
Delegation of task to respective individuals	ALL
FARAH: Cart Functionalities	
Before UAT:	
1. Delete cookies and enable update of cart products	

- 2. Update of inventory upon payment(DONE)
- 3. If oos, ensure that the front end can show oos and still allow ppl to add to cart
- 4. Retrieve order history for user account
- 5. Ensure that the inventory in the backend is smooth
- 6. Email of confirmation orders (you can work together with hexing if it's too much for you)

After UAT2:

7. Update total price upon entering promo codes

Hexing

- 8. Allow user to order even if the product is OOS. Need a product status so that the backend people will know that the product is OOS and is under BO
- 9. Email of confirmation orders (you can work together with Farah)
- 10. Mass email (DONE, need to explore how to embed images into the email)
- *OOS out of stock
- **BO- Backorder

Gerald

- 11. Allow user to pay from paypal and ensure smooth process of deduction of inventory upon checkout
- 12. Explore appexchange and see if it allow credit card payment transactions
- 13. Test plan for UAT next Friday

Arinah:

- 14. UI for all pages.
- 15. Ensuring that t-customer.force.com/category products can be shown once user login
- 16. Ensure that user cannot checkout when they do not have an account with kaleea
- 17. Registration might need to have address field else when user checkout the address can be empty(which shouldn't be the case)

Chloe

- 18. Upload all documents to wiki
- 19. Draft out wiki for midterm

20.	Supervisor meeting slides	
21.	Preparation of documents(bug, schedule metrics and new	
	timeline, project plan etc.)	
Other	business:	
1.	Emailed Shannon and Wen Han to seek advices on issues that T-	
	club is encountering right not (Domain issues)	
2.	Email Project Supervisor on the change in and seek advices on	
	the directions	

R	ecorded by:	Chloe Quek
With	inputs from:	Meeting Attendees
	Date:	7 Feb 2015