

IS480 - Final Year Project

Singapore Management University

Date : May 09, 2014
Location : BP Meeting Room
Subject : Update project timeline and clarify requirements
Attendee : Terence Tan Yeow Khin , Pujara Aniket Pinakin, Phyu Phyu Htant,
Absentee : Gokarn Ila Nitin, Mi Mi Han Kyaw, Siddhant KANAUIA

Agenda

- 1) Mr Tan will be sending Training and Quiz Samples to us by mid-June.
- 2) Meetings with BP might be on a weekly basis next semester. This might be subject to change depending on the number of tasks completed.
- 3) BP needs to send a representative on the following days (dates will be confirmed as soon as possible).
 - a. Acceptance day
 - b. Midterm assessment
 - c. Final presentation
- 4) Project methodology- agile
- 5) BP requires links to wiki to make an informed decision regarding privacy issues.
 - a. General Projects Page- <https://wiki.smu.edu.sg/is480/Projects>
 - b. Specific Project Page- https://wiki.smu.edu.sg/is480/IS480_Team_wiki%3A_2012T1_6-bit
- 6) X Factor-
 - a. Need KPIs in terms of the hours saved
- 7) Need to draft a rough schedule of May to End July too
- 8) Need to find out the size of the file that can go through the SMU email server.
- 9) Reminder system shall use BP Microsoft Exchange Server. (Outlook 2010)
- 10) Super account should do the following:
 - a. Course Assignment
 - b. Reminder System capabilities should be integrated
 - i. Auto
 - ii. Manual
- 11) Application should run on IE8 and/or Chrome.

Things to ask Mr. Peter Morrison as soon as possible

We will be discussing the following with Mr Morrison when he is back to Singapore.

- 1) Are we authenticating using Active Directory?
- 2) Where should we deploy the solution? (Amazon cloud?)
- 3) Any other technical requirements to start working on the project?

Prepared by,

Pujara Aniket Pinakin

Vetted and edited by,

Phyu Phyu Htant