

Date: 6 April 2018
Time: 12.30pm
Venue: SMU SIS 4048
Attendees: Gerald Tan
Bertran Queck
Yeo Yi Xiang
Jamie Chew
Toh Yi An
Hwee Xian

Notes:	<ol style="list-style-type: none">1. Development Progress<ol style="list-style-type: none">a. All features completed2. Actual vs Planned Scope<ol style="list-style-type: none">a. How/why we expanded the educational component3. Proof of Deployment 2 and 3 updates<ol style="list-style-type: none">a. User Demographicsb. Improvement in Ratingsc. Achievement of X-factor4. Application Runthrough5. Questions on Finals<ol style="list-style-type: none">a. Details of handover (1 slide)<ol style="list-style-type: none">i. Whenii. Whatb. Tech complexityc. Project managementd. Emphasis that live deployment has been done<ol style="list-style-type: none">i. "Live since.." → Need to ask sponsore. Staging serverf. Quality of product refers to speed, quantitative metrics, load testing, etcg. Still allowed to update wiki → minutes, final presentationh. Deployment Link:<ol style="list-style-type: none">i. "Please note that this is a production link, thus, if you would like to try out the app, please contact Yi An at ..."i. How are we going to demonstrate quality of our product?<ol style="list-style-type: none">i. concurrent users, timing (how long do they have to wait)
---------------	--

The meeting was adjourned at 1.30pm. These minutes will be circulated and adopted if there are no amendments reported in the next three days.

Prepared by,
Jamie