
IS480 Eureka Client Meeting Minutes 12 

  

Date 31st  August 2012, Friday 

Time 1700hrs 

Venue Epiphany Education, Tai Seng 

Chairperson Ng Vee An Jonathan 

Attendees Ng Vee An Jonathan 

Joanne  

Khairul Anwar Bin Abdul Karim 

Jonathan Au-Yeung 

Absentees Ryan Heng  

Agenda 1. Updates 
2. Report 
3. UI feedback 

Minutes submitted by Ng Vee An Jonathan 

Next meeting  Date    :  

Time   :  

Venue :  

 

# Discussion Points Responsibility Deliverables Deadline 

1 Updates 
- User testing problem with the saving function 

(which is what we are working on right now)  
- Trading images slides will be sent by Tuesday 

 

All    

2 Report  
GDP 
Happiness 
Industrial Growth  
Total Asset Value 

- Asset value will be calculated based on the 
resources market price when the building is 
sold. This will be used to calculate the value. 
The inventory on hand will not be included in 
this calculation. Client will get back to us again  

Debt 
- Based on the loans in the bank 

 

Ryan   

 News Flash  
- Event, headline, news report  
- The layout will only have the headline, when the 

use clicks on it, a separate page will open which 
will include the full news report. Client will get 
back to us again  

 

Khairul    

3 UI Feedback  
- Client will be working with the designer to come 

up with the necessary graphics for the 

Jonathan Au 
Jonathan Ng 
Khairul  

  



simulation phase  
- The building list UI should only be either 1 

column or 1 row. It is difficult to populate the 
buildings because of different resources 
required to build. Based on the UI that the client 
wants, building list function CANNOT be done. 
But client will get back to us again on this 

- The bank function UI can be done  
- The produce function UI can be done  
- Client should resize the graphics to a standard 

size; will look through some of the graphics 
before making a decision on this  

- Renaming of buttons; marketplace (Buy) 
becomes (Consume) and marketplace (Sell) 
becomes (Sell)  

- Client wants an “insured” or “produced” building 
to be different to show the change in the status  

- Changing to a numeric keypad instead  
 

 

 


