

## TEAM R&I

### Client Meeting Agenda

<b>Meeting/Project Name:</b>	2018T2 R&I		
<b>Date of Meeting (DD/MM/YYYY):</b>	27/5/2019	<b>Time:</b>	19:00 – 20:00
<b>Meeting Facilitator:</b>	Liting	<b>Location:</b>	SIS MR 4-6

#### 1. Meeting Objective

1. UT6 Results and Feedback
2. Update to Client
3. Questions/Changes needed

#### 2. Attendees

Name	Attendance	Remarks
Chow Li Ting	Present	-
Teng Shu Yan Rachel	Absent	Fever
Thevakumaren S/O Morgaya	Present	-
Raghavendar Gowri Sankar	Present	-
Mok Hao Ze Benjamin	Present	-
T S Kautham	Present	-

#### 3. Pre-work/Preparation (Documents/Handout to bring, reading materials, etc)

Description	Prepared By:
-	-

4. Agenda and Notes, Decision, Issues	
Topic	Owner
<b>UT 6 Results and Feedback</b> <ol style="list-style-type: none"> <li>1. Is Successful               <ol style="list-style-type: none"> <li>a. UI Modification</li> <li>b. Product Validation</li> <li>c. Future Payment Standing Instruction need to debug</li> </ol> </li> </ol>	Theva
<b>Weekly Update</b> <ol style="list-style-type: none"> <li>1. Loan Module Recode is completed               <ul style="list-style-type: none"> <li>o Include Collaterals</li> </ul> </li> <li>2. Repayment amount (include partial repayment) is completed</li> <li>3. Advanced Transfer Module is completed</li> <li>4. Account Statement Module is half completed.</li> </ol>	Liting
<b>Questions/Changes needed</b> <ol style="list-style-type: none"> <li>1. Gamification               <ol style="list-style-type: none"> <li>a. Force participants to do pre-quiz</li> <li>b. Post Quiz triggered after the participants finish all the labs.</li> </ol> </li> <li>2. Account Statement Module               <ol style="list-style-type: none"> <li>a. Download into local host</li> <li>b. Need include piechart (in different expenditure type)</li> </ol> </li> </ol>	Liting
<b>Deployment</b> <ol style="list-style-type: none"> <li>1. Should point to tbank server</li> <li>2. Need change the properties</li> <li>3. Need exclude the properties file</li> </ol> <p><b>**Martius is working on this**</b></p>	Liting
<b>X-Factor</b> <ol style="list-style-type: none"> <li>1. 6 Aug 2019</li> <li>2. Project Scope: Gamification (All)</li> <li>3. Aim: Gather feedback to measure participants' understanding increase after using our application.</li> </ol>	Liting
<b>Handover (To Client)</b> <ol style="list-style-type: none"> <li>1. Documents for handover</li> <li>2. Codes</li> <li>3. How to use Visual Studio Codes</li> </ol>	Everyone

5. Action Item		
Action	Owner	Due Date
Accounts Statement Module	Raghav	1/6/2019
UI Improvement (Advanced Transfer + UT UI)	Theva	1/6/2019
Gamification	Ben	15/6/2019

6. Next Meeting (if applicable)	
Date (DD/MM/YYYY):	03/06/2019
Time	1900 - 2000
Location	SIS GSR 3-1

Objective	Weekly Update
-----------	---------------