

Date:	05/07/2017 (Friday)
Time:	8.30pm - 9.30pm
Venue:	SIS GSR 3-1
Attendees:	Low Wen Jun (Belynda) Mario Yeremia Ngawing Tan Ming Kwang Gwee Wei Ling Rafid Aziz Eugene Tan
Agenda:	- Update everyone about their progress

	To-Do	Assignment	Due Date
1	Continuing updating wiki	Belynda	16 Jul 2017
2	Venturing into allowing users to add/edit questions from LUIS web (need to explore).	Ming Kwang	16 Jul 2017
3	Update new database schema	Eugene	16 Jul 2017
4	Continue work on Front End	Gwee	16 Jul 2017
5	Work on Use case Edit Architecture Diagram	Mario Eugene	16 Jul 2017

	Things Discussed	Conclusion
1	<u>Progress Update from everyone</u> Project Management: <ul style="list-style-type: none"> - Changed Wiki to suit new project scope - Left with: <ul style="list-style-type: none"> - Persona - Use case diagrams - Technologies used - Risks QA: <ul style="list-style-type: none"> - Wrote test cases, preparing for testing 	Reasons to use LUIS: Existing API Smarter because it learns new questions overtime

	<p>Frontend:</p> <ul style="list-style-type: none"> - Revamped the navigation bar to the new project scope needs - Updated functional requirements, pending for approval from team - Fixed a few bugs from login and TNF Approval <p>Backend:</p> <ul style="list-style-type: none"> - Trained AI Bot - Architecture Diagram was changed. - Need to update the database schema 	<p>Fed the BOT with questions to test the answers it gave. Currently looking at allowing users to add/edit questions from LUIS web (need to explore).</p> <p>Architecture Diagram needs to be updated with API calls.</p>
--	--	---

The meeting was adjourned at 9.30 pm. These minutes will be circulated and adopted if there are no amendments reported in the next three days.

Prepared by,
Low Wen Jun

Vetted and edited by,
Rafid Aziz